AQC CONSTRUCTION FILE

roject Mecting | COUNTY: - 2ACKSOA)
Jackson County Judicial Meeting FILE CODE:__PDR(
Project No: 2005101 SUBMITTED BY: =~

PDB Regular Meeting : 7 / ?TEMW
June 2" 2009 @ 2:00 PM DATE:..... 1/[8/09
Attending:

William O. Smith Jackson County Judge Executive

Rob Deal JRA Architects

JedT Lilly AOC Project Manager

Roger Lashbrook Codell

Connie Payne CAOC

Bobby Morris Circuit Court Clerk

Mike West KYTC

Judge House Cireuit Court Judge

Background:

The PDB meeting was held at the aforementioned date. Discussed items, comments and/or changes follow.
Reading of Minutes

CJE William O, Smith called the meeting to order. Minutes from the May meeting were read. Connie
Payne made a motion to approve the minutes, Judge House second.

Ttems Dhscussed

In Old Business, the issue regarding the placement of the traffic light pole....... Mike West with the
Kentucky Transportation Cabinet was there to ask for the location of where to put the pole. After
discussion the board agreed to place the pole on the Judicial Center side of the street ai the cornet.

In other old business, Rob did not have the draft for the dedication plaque. He did the draft the next day
after the last meeting but did not have it with him.

Jetf Lilly presented request for payments on requisitions. The payout is for five different organizations;
Codell/Contractors to be paid $177342.76, Owner/Purchase materials to be paid $163623.14, Ferretl Gas to
be paid $5415.53, Geotech to be paid $2351.00 and JRA to be paid $6653.82. Bobby Morris made a
motion to make payment, Judge House second.

Jeft Lilly then presented change order 100-28, 100-29, 100-30 and 100-31. The total of the change order
were for $9536.25. Judge House made a motion, Connie Payne second.

Roger Lashbrook was next on the agenda. He gave the board a progress update, They plan on cleaning the
building on Thursday. He expecis controlled air next week and then they will be able to hang doors. The
wood work is ready to go. Elmo Greer is expected to lay out the parking lot on Friday. Roger said that
they would be finished on time and would meet their contract,
Rob Deal was next on the agenda. He stated that everything was going well, He stated that the finishing
work is mainly what is left. He stated that the job has gone very smoothly and he is proud of'it.

Motion to Adjourn, Bobby Morris

Next meeting set for July 7™ at 2:00 pm.
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